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Shutdown ’08 Schedule
Shutdown Prep Done
Mu Trigger, RPC Prototype Installation,
New Beampipe, CM Crane, Sta. 1 and MMN
Scaffolding Reviews All Done, Action Items in progress
RPC Prototype C tests (in tent) in progress
Install/field fit CM access stairs in progress 
Build MMN scaffolding 5/22
Build Sta. 1 N. scaffolding 5/26
MuTr Decapacitations (Sta. 1 N and MMN) 6/2
RPC Prototype D tests (in tent) Apr-May 
Design RPC installation fixtures & 
MuTrigger FEE platforms In progress
Prep work for Mutrgr platforms (water/elec) May-June
Prep work for RPC proptotype install May-June

move (7) MuID pipes
move gap 5 south cable tray 

End of run Party    May 30
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Shutdown ’08 Schedule, cont’d

Prep RPC Proto, MuTrggr FEE N&S RacksApr-July  
RPC engineering & safety review mid June
MuTrigger FEE N Install July - Aug. 
Install MuTrigger N cooling water & air July - Aug. 
RPC prototype gas system July - Aug
Move shielding for RPC prototype installation July - Sep 
RPC prototype cable routing & support July - Aug  
Modify crystal palace & vapor barrier July - Aug
Install MuTrigger FEE N platform&Rack July 15 – Aug 1 
RPC prototype install Sep.-Oct. (RPC2 – PHENIX)

(RPC3 – C. Pearson)
Install RPC prototype rack in tunnel south Sep.   
Install Mutrigger FEE’s in MMS for RPC test Sep. 
Install MuTrigger FEE South platform Sep.
Install MuTrgr S rack cooling & electric Sep.
HBD Install Sep.-Oct.
Connect electronics/gas/water/air for RPC Sep. – Nov.   
Install MuTrigger N& S racks Sep. - Nov
PC1 west work (needs planning) Sep. – Nov. 
CM Crane Install Oct.
DC East?/West Repairs Oct. – Nov. 
Replace tunnel shielding Nov.   (C. Pearson)
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Shutdown ’08 Schedule, cont’d

Remove all inst’n equipment(e.g. scaffolds) Oct. - Nov
Gap 5 north piping and cable tray re-loc. Oct. – Dec.
Gap 2 north cable tray & crate re-mounts Oct. – Dec
Fan Tray maintenance Oct. - Dec.
Prep for shutdown 2009 Nov. - Dec
Prep for run 9 Dec
Close shield wall start shifts Dec.
Start physics Jan 1
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1) Install 30KVA UPS in Rack Room.
Done

2) Install HVAC cooling and/or fan power circuits into RPC tent. Install fans/cooling units.

3) Run Power to new MuTrgr FEE racks on MMN and MMS

4)     Install power and signal cable tray (ceiling suspended) for new DCM rack row – north of 
existing DCM racks.

5) Assist in signal cable installation for MuTr/RPC upgrades as necessary. 

6) Upgrade power capacity of Central Magnet power distribution for future bridge rack loads.
a) Remove existing 15KVA transformer and install 45KVA unit.
b) Install new (larger size) power cable from rack room to Central Magnet 

distribution breaker panels.

7) Install power feeds to RPC north & south tunnel racks from IR power panels.
NOTE: MuTr north power panel has no available breakers to feed north tunnel racks (south panel 
has spare breakers for use). More engineering analysis is required to determine if the north 
power panel should be increased in size or for installation of a sub panel branch can be 
accomplished.

8) Install 120 volt AC power drops into new control room annunciator alarm rack (rack room).

Shutdown ’08 Electrician Work
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Work Permit Requirements 
• CM Crane Installation

• RPC Prototype Installation 

• HBD re-installation 

• PC1 Repairs

These WP’s not needed until Sept.

(More will be needed – to be added to the list as appropriate)
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Shutdown Work $$$
Projects Include:

1. CM Crane
2. New 40 mm ID beampipe               
3. RPC Factory  
4. RPC Prototype Installation 
5. RPC Final Installation          
6. MuTrigger FEE Upgrade       
7. CM Access Stairs                    
8. MuTr Decapitations 
9. Gas House Reorganizationmaintenance 
10.Bridge Rework  
11.HBD Re-installation  
12.DC East & West Repairs  
13.PC1 Repair  
14.Rack room UPS upgrade  
15.Bridge Power upgrade 
16.Rack Room Update  
17.Detector Rack Fan tray replacement
18.Safety System Upgrade
19.Cooling Water system upgrade
20.DAQ/Trigger Upgrade
21.DCM II Development 
22.VTX support
23.FVTX support
24.NCC support

PHENIC Engineering and Technical 
Support Group

Spreadsheets updated, please 
review/correct/return to D. Lynch 
ASAP. 
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MuTrgr North FEE Rack Platform
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MuTrigger North Rack
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MuTrigger South Rack
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Shelf & Pb brick concept
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RPC Absorber Concept
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RPC Absorber Concept

Uses 112 2x4x8 
PB bricks, 22 
need to be cut

12 inches deep 
(RPC group 
requsted 35 mm 
(13.8 in)
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RPC Prototype

Rec’d dim’s and lifting points from Larry B.

Need to decide on prototype orientation and 
alignment for Sta 1 & 2 based on absorber 
location. 
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RPC Factory Support, cont.

(2)   ~1 Ton thru-the-wall AC’s 
available from CA-D 

208V Need isolated electrical source

Storage Shelving: 2 additional sets 
rec’d. Kenny is assembling them.
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Combined CM Crane, MMN & Station 1 scaffolding Review 

Station 1 platforms rec’d. Remaining 
components due ~5/28

WP is approved

Station 2/3 construction is underway

Crane installation
Postponed until fall
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New Beampipe 
Design & Review

SS/Be central beampipe

1-5/8” to 3” transitions

Drawings Done, C-A getting
Quotes for NEG coating

BP designs at SAES for 
NEG quote. Meet w/ Brush 
Wellman 5/19
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Station 1 MuTrigger FEE’s



Station-1 Mount 

RIKEN/RBRC
Itaru Nakagawa
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Station 1 Mount Design
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Difficulty in Station-1 Mount
Space in front of Hatch



5/22/08 23Hatch
Swing!

Hinge
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Hatch

3.797”
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Clearance Btwn Hatch
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Chassis in the middle of Quadrant
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BBC Cables
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Mid-Quadrant Clearance (3D Model)

2.58” (63mm)
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Mid-Quadrant Clearance
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Chassis in the middle of Quadrant

Chamber New FEE : Short by 15cm
New FEE Existin’ FEE: Short by 5cm
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Chassis in the middle of Quadrant

Octant 7 Octant 8 ✖



5/22/08 32

Additional LV Channel

116+4564020+4North
LV 

Channel

TotalStation-3Station-2Station-1

Number of Signal Cables stays same, because number of boards
are conserved.
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CM Access  
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CM Access  
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Safety, Security, etc.

First-aid, DOE-Recordable, and DART Cases  4/23- 5 21

2 Recordable & DART, 1 First Aid

An employee fell while trying to cross the curbing between the west 
parking lot and the road adjacent to Building 400, injuring a knee and 
fracturing an ankle.  DART & Recordable

An employee was bending over to place a bundle of cardboard on a two-
foot tall table when he injured his lower back. First Aid

An employee was walking around a piece of equipment he was working 
on and tripped over an extension cord. Falling, he struck his right hand 
against steel scaffolding, injuring the knuckles at the base of the 
middle and ring fingers. Prescription drugs were prescribed by the 
treating physician and the employee has lost time. DART & 
Recordable
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Where To Find 
PHENIX Engineering Info

Links for the weekly planning meeting slides, long term planning, pictures, videos 
and other technical info can be found on the web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

Monday 5/26 is Memorial Day and a LAB Holiday.

Enjoy your long weekend and remember those who have 
sacrificed so that we can have all that we have.


